
NEXT100 ENERGY PLANE - Revise Schedule

ID Name Start End Res Estimat Billing Rat Estimate Dur Fixed

ID (Hours) (Cost) Dur?

EDI (Engineering, Design, Integration) 4/18/2012 10/16/2012 130

Integration 4/18/2012 9/4/2012 me1 $133.00 100

Enclosure Final Design 5/16/2012 6/8/2012 me1 24.0 $133.00 $3,192.00 18

mt1 24.0 $82.00 $1,968.00

Carrier plate design 7/13/2012 7/26/2012 me1 60.0 $133.00 $7,980.00 10

InterfacePlate Design 7/26/2012 8/1/2012 5

Central manifold design 8/21/2012 8/31/2012 me1 60.0 $133.00 $7,980.00 9

Internal Shield Design 9/26/2012 10/3/2012 me1 40.0 $133.00 $5,320.00 6

Base Design 4/18/2012 5/24/2012 ee1 40.0 $134.00 $5,360.00 27

me1 16.0 $133.00 $2,128.00

ph1 40.0 $0.00 $0.00

Heatsink Design 8/7/2012 8/10/2012 me1 24.0 $133.00 $3,192.00 4

Window pressure test chamber design 4/18/2012 5/22/2012 me1 24.0 $133.00 $3,192.00 25

Hexapod Handling Fxture design 9/5/2012 9/20/2012 me1 80.0 $133.00 $10,640.00 12

Assembly Fixturing and Tooling design 7/26/2012 8/21/2012 me1 40.0 $133.00 $5,320.00 19

mt1 40.0 $82.00 $3,280.00

ICMOL coat chamber modification 5/16/2012 5/18/2012 me1 24.0 $133.00 $3,192.00 3

Window shipping container 7/31/2012 8/2/2012 me1 16.0 $133.00 $2,128.00 3

Energy plane shipping container 10/9/2012 10/16/2012 me1 40.0 $133.00 $5,320.00 6

prototyping 4/18/2012 6/29/2012 53

base prototyping 4/18/2012 4/24/2012 ph1 24.0 $0.00 $0.00 5

first enclosure assembly 6/27/2012 6/29/2012 me1 24.0 $133.00 $3,192.00 3

initial vacuum test, no PMT 4/20/2012 4/25/2012 ph1 10.0 $0.00 $0.00 4

me1 24.0 $133.00 $3,192.00

install into pressure chamber 4/26/2012 4/27/2012 me1 16.0 $133.00 $2,128.00 2

vacuum/pressure test 5/1/2012 5/3/2012 me1 24.0 $133.00 $3,192.00 3

install PMT- check optical coupling 5/10/2012 5/15/2012 me1 24.0 $133.00 $3,192.00 4

window pressure test chamber fab 5/23/2012 5/25/2012 ma1 24.0 $156.00 $3,744.00 3

field simulator design&fab 4/18/2012 5/30/2012 me1 24.0 $133.00 $3,192.00 31

ma1 16.0 $156.00 $2,496.00

HV test 5/31/2012 6/5/2012 me1 24.0 $133.00 $3,192.00 4

base potting mold, design&fab 5/25/2012 5/29/2012 mt1 24.0 $82.00 $1,968.00 3

Mechanical Fabrications 4/18/2012 10/26/2012 138

Radiopurity Measurements 4/18/2012 8/23/2012 92

sapphire windows 4/18/2012 5/9/2012 proc $1.00 $1,000.00 16

optical pads 5/10/2012 5/14/2012 proc $1.00 $500.00 3

copper pipe 5/15/2012 6/5/2012 proc $1.00 $1,000.00 16

copper plate 6/6/2012 6/27/2012 proc $1.00 $1,000.00 16

polyethylene, field cage 1 6/28/2012 7/19/2012 proc $1.00 $1,000.00 16

polyethylene, fied cage 2 7/20/2012 8/10/2012 proc $1.00 $1,000.00 16

heat conducting epoxy 1 7/20/2012 7/24/2012 proc $1.00 $500.00 3

heat conducting epoxy 2 7/25/2012 7/27/2012 proc $1.00 $500.00 3

heat conducting epoxy 3 7/30/2012 8/1/2012 proc $1.00 $500.00 3

heat conducting epoxy 4 8/2/2012 8/23/2012 proc $1.00 $1,000.00 16

heat sinks fab 8/10/2012 8/15/2012 mt1 24.0 $82.00 $1,968.00 4

sapphire window procurement 5/4/2012 8/23/2012 me1 24.0 $133.00 $3,192.00 80

proc $1.00 $70,000.00

Enclosures fab 6/11/2012 7/12/2012 me1 128.0 $133.00 $17,024.00 24

ma1 40.0 $156.00 $6,240.00

proc $1.00 $25,000.00
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Carrier plate fab 7/26/2012 8/16/2012 me1 16.0 $133.00 $2,128.00 16

ma1 120.0 $156.00 $18,720.00

proc $1.00 $5,000.00

 Interface plate fab 8/16/2012 8/23/2012 ma1 40.0 $156.00 $6,240.00 6

proc $1.00 $3,000.00

Central Manifold fab 9/3/2012 9/7/2012 proc $1.00 $3,000.00 5

me1 8.0 $133.00 $1,064.00

ma1 40.0 $156.00 $6,240.00

shield plate (ICS) fab 10/4/2012 10/24/2012 me1 16.0 $133.00 $2,128.00 15

ma1 80.0 $156.00 $12,480.00

proc $1.00 $8,000.00

conduits fab 9/4/2012 9/12/2012 mt1 56.0 $82.00 $4,592.00 7

hexapod fab 9/21/2012 10/4/2012 ma1 80.0 $156.00 $12,480.00 10

me1 16.0 $133.00 $2,128.00

window shippping container 8/2/2012 8/7/2012 me1 16.0 $133.00 $2,128.00 4

energy plane shipping container 10/17/2012 10/26/2012 me1 56.0 $133.00 $7,448.00 8

Electrical Fabrications 5/25/2012 7/19/2012 40

base fab 5/25/2012 6/14/2012 et1 120.0 $86.00 $10,320.00 15

proc $1.00 $3,000.00

ma1 24.0 $156.00 $3,744.00

front end amplifiers fab 5/31/2012 7/5/2012 ma1 16.0 $156.00 $2,496.00 26

et1 120.0 $86.00 $10,320.00

power supplies fab 7/6/2012 7/12/2012 et1 40.0 $86.00 $3,440.00 5

data aquisition fab 7/13/2012 7/19/2012 et1 40.0 $86.00 $3,440.00 5

Assembly 4/18/2012 1/1/2013 185

pot heatsinks to bases 8/15/2012 8/22/2012 mt1 40.0 $82.00 $3,280.00 6

solder bases to PMTs 8/22/2012 8/27/2012 et1 24.0 $86.00 $2,064.00 4

pressure test windows 8/24/2012 8/30/2012 mt1 40.0 $82.00 $3,280.00 5

package and ship windows  to ICMOL 8/31/2012 9/3/2012 mt1 16.0 $82.00 $1,312.00 2

ITO/TPB coat @ ICMOL 9/4/2012 9/24/2012 proc $1.00 $2,000.00 15

ph2 120.0 $0.00 $0.00

package and ship windows  to LBNL 9/25/2012 9/25/2012 1

assemble windows into cans 9/26/2012 10/2/2012 mt1 40.0 $82.00 $3,280.00 5

assemble PMT's into cans 10/3/2012 10/5/2012 mt1 24.0 $82.00 $1,968.00 3

test PMT Modules 10/8/2012 10/19/2012 et1 40.0 $86.00 $3,440.00 10

ph1 80.0 $0.00 $0.00

assemble PMT modules to carrier plate 10/22/2012 10/26/2012 mt1 40.0 $82.00 $3,280.00 5

assemble central manifold to carrier plate 10/29/2012 10/31/2012 mt1 24.0 $82.00 $1,968.00 3

assemble conduit/cable assemblies 11/1/2012 11/21/2012 mt1 120.0 $82.00 $9,840.00 15

test energy plane ( vac, elect.) 11/22/2012 12/18/2012 me1 120.0 $133.00 $15,960.00 19

mt1 120.0 $82.00 $9,840.00

ph1 120.0 $0.00 $0.00

assemble energy plane into shipping cont 12/19/2012 12/26/2012 me1 40.0 $133.00 $5,320.00 6

mt1 40.0 $82.00 $3,280.00

rg1 8.0 $90.00 $720.00

ship to Canfranc 12/27/2012 1/1/2013 proc $1.00 $3,000.00 4

me1 24.0 $133.00 $3,192.00

4/18/2012 4/18/2012 1

4/18/2012 1/1/2013 3,050.0 $441,664.00


